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u.s. ENVIRONMENTAL PROTECTION AGENCY 

-·POLLUTION REPORT 
(Correction) 

I. HEADING 

DATE: . April 24, 1996 

FROM: 

TO: 

Neil J. Norrell, OSC, USEPA Region 
Response and Prevention Branch 

K. Callahan, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
R. Cahill, EPA 
T. Johnson, EPA 
M. Randol, EPA 
B. Sprague, EPA 
J. Daloia, EPA 
D. Karlen, EPA 
J. Frisco, EPA 
S. Delikat, NJDEP 
J. Smolenski, NJDEP 
R. Burns, OIG 
G. La Venia, Riverside Twp. 
ERD, Washington (E-mail) 
START 

SUBJECT: Mc Nulty Trucking, Riverside Twp., Burling!:pn_County, 
New Jersey 

POLREP No: One (1) and. Final 

II. BACKGROUND 

Site No.: 
Response Author~ty: 
NPL Status: 
State Notification: 
Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

GC 
CERCLA 
Non-NPL 
Yes 
Approved August 28, 1995 
October 6, 1995 
April 18, 1996 
April 19, 1996 
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III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident category: Inactive Production Facility 

B. Site Description 

1 . Site Location 

The McNulty Trucking site is a bankrupt fuel delivery 
facility located at the corner of Lincoln and Pulaski 
Streets in Riverside, Burlington County, New Jersey. It is 
approximately 2 acres in size and consists of two buildings 
constructed of cinder blocks and wood. The main building 
functioned as a maintenance garage and office space. The 
second building functioned as a pump house . Both buildings 
have been boarded up as a result of children vandalizing 
the facility. 

In addition to the buildings, there . are two 20,000 gallon 
vertical fuel storage tanks and a fuel loading rack. The 
bottom rungs of the tank ladders had been cut by the 
township to prevent children from scaling the tank . The 
loading rack is in a state of disrepair. 

There are no on-site storm drains, the nearest being 
approximately 500 feet off-site. The confluence of the 
Rancocus Creek and the Delaware River is within 1,300 feet . 

There are five homes and a warehouse immediately around the 
facility. 

2. Description of Threat 

Two containers of acid, combined volume estimated at 15 
gallons, are inside the garage/office building . These two 
drums are labeled as a ready to use cleaner containing 
hydrofluoric acid. The acid poses a threat .to .indi viduals 
coming into direct contact with it . Acute exposure to 
acids, particularly strong acids such as hydrofluoric acid, 
leads to the oxidation of tissue, whether it is skin tissue 
as a result of dermal exposure or respiratory tract tissue 
as a result of inhalation. 
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There are numerous containers which appear to be paint and 
paint thinners. The paint and paint thinners present a 
risk of exposure should the cans be tampered with. 

The pump-house contains several oxygen and acetylene gas 
cylinders which can be easily tampered with resulting in a 
release and potential fire threat. 

C. Preliminary Assessment Results 

On March 31, 1995, an Expedited Site Assessment was 
conducted at the site . The site consists of two buildings 
constructed of cinder blocks with wooden roofs and concrete 
flooring . The main building, approximately 60 feet by 30 
feet, functioned as a maintenance garage and office space. 
The second building, approximately 20 feet by 20 feet, 
functioned as a pump house. Both buildings have been 
boarded up as a result of children vandalizing the facil-. 
ity. 

There are two 20,000 gallon vertical fuel storage tanks and 
a fuel loading rack . The tanks have been drained, however, 
due to the elevation of the drain pipe, approximately 1,500 
gallons of fuel oil/water mixture is still present . The 
bottom rungs of the tank ladders had · been cut by the 
township to prevent children from scaling the tank. The 
loading rack is in a state of disrepair . 

The facility is serviced by public sewerage . There are no 
on-site storm drains. The nearest one is approxima~ely 500 
feet off-site . The confluence of the Rancocus Creek and 
the Delaware River is within 1,300 feet . 

There are five homes and a warehouse immediately around the 
facility. 

Two containers of acid, combined volume estimated at 15 
gallons, are inside the garage/office building. These two 
drlims are labeled as a ready to use cleaner containing 
hydrofluoric acid. Field testing indicated the pH to be 
less than 1. 

Also, inside the garage/office building are numerous 
containers of what appears to be paint and paint thinners, 
and several open drums of motor oil. Paper and debris are 
strewn throughout the interior. 
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The pump-house contains seven compressed gas ' cylinders. 
The cylinders include "oxidizer", presumably oxygen, 
acetylene and nitrogen. The remaining are labeled nonflam
mable gas. 

RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

All wastes have been removed from the site and sent for 
disposal at CERCLA/RCRA approved TSDF's according to EPA's 
off-site .disposal policy. The site was secured and demobi
lization was completed on April 18, 1996. Transport of 
wastes from the site was completed on April 19, 1996. 

2. Removal Action to Date 

On March 31, 1995, an Expedited Site Assessment was 
conducted at the Site to identify hazardous wastes and 
substances at the Site and determine Removal eligibility. 

An Action Memorandum was prepared for the Site and signed 
on August 28, 1995. 

On October 6, 1995, ERCS secured the doors of the ga
rage/office building. No other work could be accomplished 
at that time since an access agreement with the property 
owner had not been attained. 

On April 1, 1996, OSC's attempted to neutralize the 
hydrofluoric acid, however, it was determined that the 
process would be extremely time consuming. The Burlington 
County Household and Small Quantity Generator Hazardous 
Waste Facility, located in Columbus, NJ, was contacted and 
the facility agreed to accept the acid for disposal . A 
delivery time was set. 

On April 2, 1996, OSC's delivered the acid to the 
Burlington County Household and Small Quantity Generator 
Hazardous Waste Facility. 
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B. 

On April 9, 1996, approximately 250 gallons of waste motor 
oil was pumped from leaking drums located near the vertical 
storage tanks. The vertical storage tanks were also 
scheduled to be pumped, however, they could not be 
accessed. 

On April 15, 1996, the OSC met on site with the ERCS 
Response Manager(RM) to outline and schedule work to be 
done at the site. 

On April 17, 1996, ERCS mobilized equipment and personnel 
to the site. Excavation 'of contaminated soil began. 
Access plates on the vertical storage tanks were removed 
and the quantity of oil/water remaining in the tanks was 
estimated at approximately 1,000 gallons. All containers 
on site were staged in the garage area. The cylinders in 
the pump house were inspected and inventoried. Transport 
and disposal of materials at the site were coordinated. In 
addition, all above ground piping was drained. 

On April 18, 1996, Excavation of .the soil was completed. 
Backfilling of the excavation areas was also completed. 
Empty drums were transported off -site for disposal. A 
partially full drum of ammonia based cleaner and several 
small containers of pesticides and solvents were delivered 
to the Burlington County Household and Small Quantity 
Generator Hazardous Waste Facility for disposal. 
Compressed gas cylinders in the pump house were taken by a 
local welding supplier at no charge. 

On April 19, 1996, the roll-off containing the contaminated 
soil was transported from the site for disposal. This 
completed all work scheduled for the site. 

Planned Remoyal Actions 

No further activities are anticipated at this time. 

C. Next Steps 

No further activities are anticipated at this time . 

D. Key Issues 

None 
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Cost Information 

The following information is estimated cost for the removal 
action as of April 24, 1996. 

ERCS 
IT Corp. 
OHM Corp . 

$ 330 
$ 10,000 

EPA (Intermural/ Extramural) $ 7,000 

Total Cost to Date $ 17,330 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided is this report does not necessarily 
represent an exact monetary figure that the government may 
include in any claim for cost recovery. 
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